		Name	Duration	Start	Finish	Predecessors	Resource Names
1		**hospital**	**44 days?**	**2/28/22 8:00 AM**	**4/28/22 5:00 PM**		
2		**planning**	**22 days**	**2/28/22 8:00 AM**	**3/29/22 5:00 PM**		
3		system request	5 days	2/28/22 8:00 AM	3/4/22 5:00 PM		Aya abdelaziz
4		**Feasibility analysis**	**11 days**	**3/7/22 8:00 AM**	**3/21/22 5:00 PM**	**3**	
5		Technical Feasibility	5 days	3/7/22 8:00 AM	3/11/22 5:00 PM		Ashrakat
6		**Economic Feasibility**	**11 days**	**3/7/22 8:00 AM**	**3/21/22 5:00 PM**		
7		Cost and benefits list	3 days	3/7/22 8:00 AM	3/9/22 5:00 PM		Habiba
8		Development costs	2 days	3/10/22 8:00 AM	3/11/22 5:00 PM	7	Aya elgzar
9		Operational costs	2 days	3/10/22 8:00 AM	3/11/22 5:00 PM	7	Eman
10		Benefits values	3 days	3/10/22 8:00 AM	3/14/22 5:00 PM	7	bdor
11		Economic values	5 days	3/15/22 8:00 AM	3/21/22 5:00 PM	8;9;10	Ashrakat
12		Organizational Feasi...	5 days	3/7/22 8:00 AM	3/11/22 5:00 PM		Mna
13		**work plan**	**6 days**	**3/22/22 8:00 AM**	**3/29/22 5:00 PM**	**4**	
14		wbs	3 days	3/22/22 8:00 AM	3/24/22 5:00 PM		Ashrakat
15		gantt chart	3 days	3/25/22 8:00 AM	3/29/22 5:00 PM	14	Ashrakat
16		**analysis**	**20 days?**	**3/30/22 8:00 AM**	**4/26/22 5:00 PM**	**2**	
17		**interviews**	**5 days?**	**3/30/22 8:00 AM**	**4/5/22 5:00 PM**	**2**	
18		interview1	5 days?	3/30/22 8:00 AM	4/5/22 5:00 PM		Ashrakat
19		interview2	5 days	3/30/22 8:00 AM	4/5/22 5:00 PM		Aya abdelaziz
20		interview3	5 days	3/30/22 8:00 AM	4/5/22 5:00 PM		Aya elgzar
21		interview4	5 days	3/30/22 8:00 AM	4/5/22 5:00 PM		bdor
22		interview5	5 days	3/30/22 8:00 AM	4/5/22 5:00 PM		Eman
23		interview6	5 days	3/30/22 8:00 AM	4/5/22 5:00 PM		Habiba
24		interview7	5 days	3/30/22 8:00 AM	4/5/22 5:00 PM		Mna
25		Requirements	3 days	4/6/22 8:00 AM	4/8/22 5:00 PM	17	Ashrakat;Aya abdelaziz
26		**use case**	**4 days**	**4/11/22 8:00 AM**	**4/14/22 5:00 PM**	**25**	
27		useCase1	4 days	4/11/22 8:00 AM	4/14/22 5:00 PM		Ashrakat
28		useCase2	4 days	4/11/22 8:00 AM	4/14/22 5:00 PM		Aya abdelaziz
29		useCase3	4 days	4/11/22 8:00 AM	4/14/22 5:00 PM		Aya elgzar
30		useCase4	4 days	4/11/22 8:00 AM	4/14/22 5:00 PM		bdor
31		useCase5	4 days	4/11/22 8:00 AM	4/14/22 5:00 PM		Eman
32		useCase6	4 days	4/11/22 8:00 AM	4/14/22 5:00 PM		Habiba
33		useCase7	4 days	4/11/22 8:00 AM	4/14/22 5:00 PM		Mna
34		**DFD**	**2 days**	**4/15/22 8:00 AM**	**4/18/22 5:00 PM**	**26**	
35		DFD1	2 days	4/15/22 8:00 AM	4/18/22 5:00 PM		Ashrakat
36		DFD2	2 days	4/15/22 8:00 AM	4/18/22 5:00 PM		Aya abdelaziz
37		DFD3	2 days	4/15/22 8:00 AM	4/18/22 5:00 PM		Aya elgzar
38		DFD4	2 days	4/15/22 8:00 AM	4/18/22 5:00 PM		bdor
39		DFD5	2 days	4/15/22 8:00 AM	4/18/22 5:00 PM		Eman
40		DFD6	2 days	4/15/22 8:00 AM	4/18/22 5:00 PM		Habiba
41		DFD7	2 days	4/15/22 8:00 AM	4/18/22 5:00 PM		Mna
42		process Model	2 days	4/19/22 8:00 AM	4/20/22 5:00 PM	34	Ashrakat
43		Data Model\ERD	4 days	4/21/22 8:00 AM	4/26/22 5:00 PM	42	Ashrakat
44		design	1 day?	4/27/22 8:00 AM	4/27/22 5:00 PM	16	
45		implementation	1 day?	4/28/22 8:00 AM	4/28/22 5:00 PM	44	




3 Apr 22
10 Apr 22
17 Apr 22
24 Apr 22
1 May 22
8 May 22
15 May 22
22 May 22
F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
rakat
Ashrakat
Aya abdelaziz
Aya elgzar
bdor
Eman
Habiba
Mna
Habiba
Mna
Ashrakat;Aya abdelaziz
Ashrakat
Aya abdelaziz
Aya elgzar
bdor
Eman
Habiba
Mna
Ashrakat
Aya abdelaziz
Aya elgzar
bdor
Eman
Habiba
Mna
Ashrakat
Ashrakat